
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/28/2006

ESTIMATE SUMMARY 12:32:20

CONTID: C13385         ESTIMATE NO: 0003 PROG 2005

PCN: 13385-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Hogback Park N Ride Phase II PERCENT TIME:

PROJECT NO: IM 0703-273                   

Hogback Park N Ride Phase II

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

KELLEY TRUCKING INCORPORATED PAY PERIOD ENDING 11/28/2006 DATE TIME STARTED 08/30/2006

6201 MCINTYRE STREET DATE LET 08/03/2006 DATE WORK BEGAN

 DATE AWARDED 08/10/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/24/2006 DATE ACCEPTED

GOLDEN CO 80403     303-279-4150 DATE NOTICE TO PROCEED 08/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 8,497,474.71 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 7,779,386.18 NON-PARTICIPATING 58,367.54

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,751.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

11.76

TIME ALLOW:

ORIG TIME ALLOW:

340 WORK DAYS

WORK DAYS340

15.96%

7,141,136.46

58,367.54

58,367.54

56,616.51

$

$

$

$

58,787.70

1,297,550.55

1,356,338.25

0.00

1,356,338.25

-34,209.60

0.00

1,322,128.65

0.00

AMOUNT DUE 1,322,128.65 56,616.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 56,616.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

40.0
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PCN: 13385-BID    ESTIMATE RUN 11/28/2006

PROJECT: IM 0703-273                   ESTIMATE NO: 0003 12:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.350

L S 0.000 0.00

9,308.81000 0.350 3,258.08

202-00000  
 

0010 REMOVAL OF STRUCTURE 3.000 2.000

EACH 0.000 0.00

866.47000 2.000 1,732.94

202-00001  
 

0015 REMOVAL OF TREE 122.000 122.000

EACH 0.000 0.00

163.96000 122.000 20,003.12

202-00010  
 

0020 REMOVAL OF HEADWALL 2.000 1.000

EACH 0.000 0.00

1,962.47000 1.000 1,962.47

202-00015  
 

0025 REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000

EACH 0.000 0.00

6,668.09000 0.000 0.00

202-00020  
 

0030 *REMOVAL OF PIPE 1,206.000 244.000

LF  20.000 186.80

9.34000 264.000 2,465.76

202-00035  
 

0035 *REMOVAL OF END SECTION 7.000 1.000

EACH 0.000 0.00

337.13000 1.000 337.13

202-00037  
 

0040 REMOVAL OF CURB AND GUTTER 2,314.000 851.000

LF  135.000 234.90

1.74000 986.000 1,715.64

202-00203  
 

0045 REMOVAL OF ASPHALT MAT 27,453.000 8,222.000

SY  113.000 393.24

3.48000 8,335.000 29,005.80

202-00220  
 

0050 REMOVAL OF ASPHALT MAT (PLANING) 16,210.000 0.000

SY  0.000 0.00

1.47000 0.000 0.00

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 3,500.000 0.000

SF  0.000 0.00

1.56000 0.000 0.00

202-00250  
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PCN: 13385-BID    ESTIMATE RUN 11/28/2006

PROJECT: IM 0703-273                   ESTIMATE NO: 0003 12:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GROUND SIGN 44.000 21.000

EACH 4.000 106.32

26.58000 25.000 664.50

202-00810  
 

0065 *REMOVAL OF SIGN PANEL 4.000 0.000

EACH 0.000 0.00

15.95000 0.000 0.00

202-00821  
 

0070 *REMOVAL OF TRAFFIC SIGNAL POLE 2.000 0.000

EACH 0.000 0.00

634.85000 0.000 0.00

202-00840  
 

0075 REMOVAL OF FENCE 4,210.000 3,196.000

LF  0.000 0.00

0.42000 3,196.000 1,342.32

202-01000  
 

0080 *REMOVAL OF GUARDRAIL TYPE 3 579.000 0.000

LF  0.000 0.00

2.32000 0.000 0.00

202-01130  
 

0085 *REMOVAL OF END ANCHORAGE 4.000 0.000

EACH 0.000 0.00

194.79000 0.000 0.00

202-01300  
 

0090 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 429,323.000 117,000.000

CY  0.000 0.00

5.51000 117,000.000 644,670.00

203-00010  
 

0095 BLADING 40.000 0.000

HOUR 0.000 0.00

95.75000 0.000 0.00

203-01500  
 

0100 DOZING (LANDSCAPING) 20.000 17.000

HOUR 0.000 0.00

100.76000 17.000 1,712.92

203-01555  
 

0105 POTHOLING 10.000 0.000

HOUR 0.000 0.00

1,244.80000 0.000 0.00

203-01597  
 

0110 STRUCTURE EXCAVATION 1,782.000 410.000

CY  0.000 0.00

2.61000 410.000 1,070.10

206-00000  
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PCN: 13385-BID    ESTIMATE RUN 11/28/2006

PROJECT: IM 0703-273                   ESTIMATE NO: 0003 12:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TOPSOIL 8,361.000 1,193.000

CY  0.000 0.00

3.68000 1,193.000 4,390.24

207-00205  
 

0120 STOCKPILE TOPSOIL 8,361.000 8,000.000

CY  0.000 0.00

1.30000 8,000.000 10,400.00

207-00210  
 

0125 *EROSION LOG 619.000 569.000

LF  50.000 149.50

2.99000 619.000 1,850.81

208-00005  
 

0130 *EROSION BALES (WEED FREE) 1,500.000 10.000

EACH 0.000 0.00

13.71000 10.000 137.10

208-00011  
 

0135 *SILT FENCE 5,000.000 2,043.000

LF  534.000 598.08

1.12000 2,577.000 2,886.24

208-00020  
 

0140 *CONCRETE WASHOUT STRUCTURE 5.000 0.000

EACH 1.000 1,013.99

1,013.99000 1.000 1,013.99

208-00045  
 

0145 *STORM DRAIN INLET PROTECTION (TYPE 1) 246.000 80.000

LF  0.000 0.00

18.50000 80.000 1,480.00

208-00051  
 

0150 *STABILIZED CONSTRUCTION ENTRANCE 5.000 2.000

EACH 0.000 0.00

3,965.18000 2.000 7,930.36

208-00070  
 

0155 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

3,700.99000 0.000 0.00

208-00100  
 

0160 *EROSION CONTROL SUPERVISOR 1.000 0.200

L S 0.100 1,043.83

10,438.28000 0.300 3,131.48

208-00200  
 

0165 *WATER (LANDSCAPING) 1,903.000 0.000

MGAL 0.000 0.00

36.31000 0.000 0.00

209-00100  
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PCN: 13385-BID    ESTIMATE RUN 11/28/2006

PROJECT: IM 0703-273                   ESTIMATE NO: 0003 12:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 RESET MAILBOX STRUCTURE 4.000 0.000

EACH 0.000 0.00

217.47000 0.000 0.00

210-00010  
 

0175 *RESET LIGHT STANDARD 3.000 0.000

EACH 0.000 0.00

1,904.54000 0.000 0.00

210-00750  
 

0180 *RESET LUMINAIRE 3.000 0.000

EACH 0.000 0.00

211.62000 0.000 0.00

210-00760  
 

0185 *RESET GROUND SIGN 45.000 1.000

EACH 0.000 0.00

318.98000 1.000 318.98

210-00810  
 

0190 *RESET SIGN PANEL 46.000 0.000

EACH 0.000 0.00

15.95000 0.000 0.00

210-00815  
 

0195 *RESET TRAFFIC SIGNAL HEAD 19.000 0.000

EACH 0.000 0.00

529.04000 0.000 0.00

210-00831  
 

0200 *RESET TRAFFIC SIGNAL POLE 1.000 0.000

EACH 0.000 0.00

3,809.09000 0.000 0.00

210-00840  
 

0205 *ADJUST GUARDRAIL 40.000 0.000

LF  0.000 0.00

33.27000 0.000 0.00

210-04200  
 

0210 *SEEDING (NATIVE) 17.000 0.000

ACRE 2.500 1,374.48

549.79000 2.500 1,374.48

212-00006  
 

0215 *SOIL CONDITIONING 1.000 0.000

ACRE 0.000 0.00

1,556.00000 0.000 0.00

212-00032  
 

0220 *MULCHING (WEED FREE STRAW) 26.000 0.500

ACRE 3.200 1,244.80

389.00000 3.700 1,439.30

213-00004  
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PCN: 13385-BID    ESTIMATE RUN 11/28/2006

PROJECT: IM 0703-273                   ESTIMATE NO: 0003 12:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCH TACKIFIER 3,450.000 100.000

LB  900.000 1,863.00

2.07000 1,000.000 2,070.00

213-00061  
 

0230 LANDSCAPE BOULDER 28.000 0.000

EACH 0.000 0.00

220.73000 0.000 0.00

213-00700  
 

0235 *LANDSCAPE MAINTENANCE 1.000 0.000

L S 0.000 0.00

10,373.33000 0.000 0.00

214-00000  
 

0240 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 431.000 0.000

EACH 0.000 0.00

103.73000 0.000 0.00

214-00350  
 

0245 *EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 45.000 0.000

EACH 0.000 0.00

466.80000 0.000 0.00

214-00504  
 

0250 *EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 20.000 0.000

EACH 0.000 0.00

570.53000 0.000 0.00

214-00506  
 

0255 *SOIL RETENTION BLANKET (PLASTIC) 2,293.000 0.000

SY  0.000 0.00

9.34000 0.000 0.00

216-00035  
 

0260 *SOIL RETENTION BLANKET (STRAW/COCONUT) 21,721.000 98.000

SY  0.000 0.00

1.71000 98.000 167.58

216-00041  
 

0265 *HERBICIDE TREATMENT 20.000 0.000

HOUR 0.000 0.00

331.95000 0.000 0.00

217-00020  
 

0270 AGGREGATE BASE COURSE (CLASS 6) 1,085.000 0.000

CY  0.000 0.00

20.27000 0.000 0.00

304-06007  
 

0275 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 55.160 55.160

TON 0.000 0.00

124.79000 55.160 6,883.42

403-00720  
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PCN: 13385-BID    ESTIMATE RUN 11/28/2006

PROJECT: IM 0703-273                   ESTIMATE NO: 0003 12:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) 12,742.000 0.000

TON 0.000 0.00

49.46000 0.000 0.00

403-33841  
 

0285 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 9,326.000 0.000

TON 0.000 0.00

72.07000 0.000 0.00

403-33871  
 

0290 *EMULSIFIED ASPHALT (SLOW-SETTING) 5,555.000 0.000

GAL 0.000 0.00

1.61000 0.000 0.00

411-10255  
 

0295 GEOTEXTILE (DRAINAGE) (CLASS A) 33.000 0.000

SY  0.000 0.00

25.75000 0.000 0.00

420-00110  
 

0300 *GEOTEXTILE (WEED BARRIER) 8,361.000 0.000

SY  0.000 0.00

2.33000 0.000 0.00

420-00200  
 

0305 STEEL SHEET PILING (TYPE I) 200.000 0.000

SF  0.000 0.00

17.27000 0.000 0.00

501-00000  
 

0310 DRILLED CAISSON (18 INCH) 20.000 0.000

LF  0.000 0.00

137.55000 0.000 0.00

503-00018  
 

0315 DRILLED CAISSON (36 INCH) 95.000 0.000

LF  0.000 0.00

312.13000 0.000 0.00

503-00036  
 

0320 DRILLED CAISSON (42 INCH) 17.000 0.000

LF  0.000 0.00

386.20000 0.000 0.00

503-00042  
 

0325 RIPRAP (9 INCH) 65.000 0.000

CY  0.000 0.00

39.13000 0.000 0.00

506-00209  
 

0330 DRY RUBBLE SLOPE AND DITCH PAVING 10.000 0.000

CY  0.000 0.00

167.33000 0.000 0.00

507-00200  
 



CONTID: C13385         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 13385-BID    ESTIMATE RUN 11/28/2006

PROJECT: IM 0703-273                   ESTIMATE NO: 0003 12:32:20

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *CONCRETE CLASS B 74.000 2.000

CY  6.000 2,053.20

342.20000 8.000 2,737.60

601-01000  
 

0340 *18 INCH REINFORCED CONCRETE PIPE 1,853.000 0.000

LF  0.000 0.00

53.91000 0.000 0.00

603-01180  
 

0345 *24 INCH REINFORCED CONCRETE PIPE 2,080.000 234.600

LF  0.000 0.00

54.92000 234.600 12,884.23

603-01240  
 

0350 *36 INCH REINFORCED CONCRETE PIPE 828.000 650.000

LF  0.000 0.00

93.38000 650.000 60,697.00

603-01360  
 

0355 *48 INCH REINFORCED CONCRETE PIPE 16.000 0.000

LF  0.000 0.00

386.37000 0.000 0.00

603-01480  
 

0360 *24 INCH REINFORCED CONCRETE END SECTION 9.000 0.000

EACH 0.000 0.00

1,047.71000 0.000 0.00

603-05024  
 

0365 *36 INCH REINFORCED CONCRETE END SECTION 4.000 1.000

EACH 0.000 0.00

1,633.80000 1.000 1,633.80

603-05036  
 

0370 *48 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 0.000 0.00

3,065.32000 0.000 0.00

603-05048  
 

0375 *INLET TYPE C (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,410.74000 0.000 0.00

604-00305  
 

0380 *INLET TYPE C (10 FOOT) 1.000 0.000

EACH 0.000 0.00

5,152.43000 0.000 0.00

604-00310  
 

0385 *INLET TYPE C (SPECIAL) 2.000 0.000

EACH 0.000 0.00

8,562.15000 0.000 0.00

604-00350  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *INLET TYPE D (5 FOOT) 2.000 0.000

EACH 0.000 0.00

5,471.93000 0.000 0.00

604-00505  
 

0395 *INLET TYPE D (15 FOOT) 1.000 0.000

EACH 0.000 0.00

6,672.13000 0.000 0.00

604-00515  
 

0400 *INLET TYPE 13 (5 FOOT) 1.000 0.000

EACH 0.000 0.00

4,196.01000 0.000 0.00

604-13005  
 

0405 *INLET TYPE 16 (10 FOOT) 1.000 0.000

EACH 0.000 0.00

4,979.20000 0.000 0.00

604-16010  
 

0410 *INLET TYPE R  L 5 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

4,789.37000 0.000 0.00

604-19105  
 

0415 *INLET TYPE R  L 5 (10 FOOT) 2.000 0.000

EACH 0.000 0.00

5,982.30000 0.000 0.00

604-19110  
 

0420 *INLET TYPE R  L 10 (5 FOOT) 3.000 0.000

EACH 0.000 0.00

6,514.45000 0.000 0.00

604-19205  
 

0425 *INLET TYPE R  L 10 (10 FOOT) 2.000 0.000

EACH 0.000 0.00

7,676.26000 0.000 0.00

604-19210  
 

0430 *INLET TYPE R  L 10 (20 FOOT) 1.000 0.000

EACH 0.000 0.00

9,998.85000 0.000 0.00

604-19220  
 

0435 *MANHOLE SLAB BASE (10 FOOT) 2.000 0.000

EACH 0.000 0.00

3,573.61000 0.000 0.00

604-30010  
 

0440 *MANHOLE SLAB BASE (20 FOOT) 2.000 0.000

EACH 0.000 0.00

3,726.10000 0.000 0.00

604-30020  
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 2 INCH PERFORATED PIPE UNDERDRAIN 1,700.000 0.000

LF  0.000 0.00

37.18000 0.000 0.00

605-00020  
 

0450 6 INCH PERFORATED PIPE UNDERDRAIN 677.000 0.000

LF  677.000 10,547.66

15.58000 677.000 10,547.66

605-00060  
 

0455 SUBSURFACE DRAIN OUTLET 500.000 0.000

LF  0.000 0.00

12.42000 0.000 0.00

605-84000  
 

0460 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 756.000 0.000

LF  0.000 0.00

16.64000 0.000 0.00

606-00301  
 

0465 *GUARDRAIL TYPE 7 (STYLE CA) 664.000 0.000

LF  0.000 0.00

58.03000 0.000 0.00

606-00710  
 

0470 *END ANCHORAGE TYPE 3D 2.000 0.000

EACH 0.000 0.00

593.67000 0.000 0.00

606-01340  
 

0475 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 0.000 0.00

1,439.83000 0.000 0.00

606-02005  
 

0480 *END POST 2.000 0.000

EACH 0.000 0.00

149.14000 0.000 0.00

607-00005  
 

0485 *CORNER AND LINE BRACE POST 7.000 0.000

EACH 0.000 0.00

182.05000 0.000 0.00

607-00010  
 

0490 *FENCE COMBINATION WIRE WITH METAL POSTS 2,073.000 0.000

LF  0.000 0.00

2.32000 0.000 0.00

607-11200  
 

0495 *FENCE (PLASTIC) 1,000.000 572.000

LF  0.000 0.00

2.79000 572.000 1,595.88

607-11525  
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *CONCRETE SIDEWALK (6 INCH) 1,598.000 0.000

SY  0.000 0.00

37.82000 0.000 0.00

608-00006  
 

0505 *CONCRETE CURB RAMP 108.000 0.000

SY  0.000 0.00

70.24000 0.000 0.00

608-00010  
 

0510 AGGREGATE WALKWAY 2,360.000 0.000

SY  0.000 0.00

5.69000 0.000 0.00

608-01600  
 

0515 *CURB AND GUTTER TYPE 2 (SECTION I-B) 1,378.000 0.000

LF  0.000 0.00

9.62000 0.000 0.00

609-21010  
 

0520 *CURB AND GUTTER TYPE 2 (SECTION II-B) 7,398.000 0.000

LF  0.000 0.00

11.94000 0.000 0.00

609-21020  
 

0525 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 18,587.000 0.000

SF  0.000 0.00

8.06000 0.000 0.00

610-00020  
 

0530 *DELINEATOR (TYPE I) 41.000 0.000

EACH 0.000 0.00

14.89000 0.000 0.00

612-00001  
 

0535 *DELINEATOR (TYPE II) 32.000 0.000

EACH 0.000 0.00

17.01000 0.000 0.00

612-00002  
 

0540 *DELINEATOR (TYPE III) 8.000 0.000

EACH 0.000 0.00

19.14000 0.000 0.00

612-00003  
 

0545 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 10,706.000 0.000

LF  0.000 0.00

5.29000 0.000 0.00

613-01200  
 

0550 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 1,069.000 0.000

LF  0.000 0.00

8.46000 0.000 0.00

613-01300  
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PERIOD
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0555 *PULL BOX (SPECIAL) 18.000 0.000

EACH 0.000 0.00

317.42000 0.000 0.00

613-07000  
 

0560 *PULL BOX (24"X36"X24") 1.000 0.000

EACH 0.000 0.00

1,163.89000 0.000 0.00

613-07023  
 

0565 *WIRING 1.000 0.000

L S 0.000 0.00

1,587.12000 0.000 0.00

613-10000  
 

0570 *LIGHT STANDARD METAL (25 FOOT) 22.000 0.000

EACH 0.000 0.00

2,645.20000 0.000 0.00

613-34250  
 

0575 *CONCRETE FOUNDATION PAD 1.000 0.000

EACH 0.000 0.00

2,645.20000 0.000 0.00

613-40000  
 

0580 *LIGHT STANDARD FOUNDATION 22.000 0.000

EACH 0.000 0.00

740.66000 0.000 0.00

613-40010  
 

0585 *LIGHTING CONTROL CENTER 1.000 0.000

EACH 0.000 0.00

6,877.52000 0.000 0.00

613-50100  
 

0590 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 0.000 0.00

317.42000 0.000 0.00

613-70250  
 

0595 *LUMINAIRE METAL HALIDE (250 WATT) 36.000 0.000

EACH 0.000 0.00

634.85000 0.000 0.00

613-75250  
 

0600 *SIGN PANEL (CLASS I) 187.000 0.000

SF  0.000 0.00

17.01000 0.000 0.00

614-00011  
 

0605 *SIGN PANEL (CLASS II) 139.000 0.000

SF  0.000 0.00

19.14000 0.000 0.00

614-00012  
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PCN: 13385-BID    ESTIMATE RUN 11/28/2006

PROJECT: IM 0703-273                   ESTIMATE NO: 0003 12:32:20

REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 *SIGN PANEL (CLASS III) 764.000 0.000

SF  0.000 0.00

21.27000 0.000 0.00

614-00013  
 

0615 *STEEL SIGN POST (W 6X15) 26.000 0.000

LF  0.000 0.00

37.21000 0.000 0.00

614-00615  
 

0620 *STEEL SIGN POST (W 8X18) 29.000 0.000

LF  0.000 0.00

41.47000 0.000 0.00

614-00818  
 

0625 *STEEL SIGN POST (W 8X21) 104.000 0.000

LF  0.000 0.00

46.78000 0.000 0.00

614-00821  
 

0630 *STEEL SIGN POST (W 10X22) 27.000 0.000

LF  0.000 0.00

48.91000 0.000 0.00

614-01022  
 

0635 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST) 352.000 0.000

LF  0.000 0.00

12.76000 0.000 0.00

614-01512  
 

0640 *STEEL SIGN SUPPORT (2-INCH ROUND)(SOCKET) 51.000 0.000

EACH 0.000 0.00

79.74000 0.000 0.00

614-01522  
 

0645 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 262.000 0.000

LF  0.000 0.00

26.58000 0.000 0.00

614-01585  
 

0650 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 
80)(SLIPBASE) 

36.000 0.000

EACH 0.000 0.00

159.49000 0.000 0.00

614-01588  
 

0655 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,913.88000 0.000 0.00

614-03002  
 

0660 *CONCRETE FOOTING (TYPE 3) 3.000 0.000

EACH 0.000 0.00

2,020.21000 0.000 0.00

614-03003  
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0665 *CONCRETE FOOTING (TYPE 4) 2.000 0.000

EACH 0.000 0.00

2,020.21000 0.000 0.00

614-03004  
 

0670 *CONCRETE FOOTING (TYPE 5) 6.000 0.000

EACH 0.000 0.00

2,339.19000 0.000 0.00

614-03005  
 

0675 *PEDESTRIAN SIGNAL FACE (16) 8.000 0.000

EACH 0.000 0.00

634.85000 0.000 0.00

614-70117  
 

0680 *TRAFFIC SIGNAL FACE (12-12-12) 7.000 0.000

EACH 0.000 0.00

740.66000 0.000 0.00

614-70336  
 

0685 *LOOP DETECTOR WIRE 3,450.000 0.000

LF  0.000 0.00

3.17000 0.000 0.00

614-72875  
 

0690 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 4.000 0.000

EACH 0.000 0.00

26,451.99000 0.000 0.00

614-81010  
 

0695 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 4.000 0.000

EACH 0.000 0.00

1,904.54000 0.000 0.00

614-84000  
 

0700 *CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

19,045.43000 0.000 0.00

614-86246  
 

0705 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 455.000 0.000

LF  0.000 0.00

4.23000 0.000 0.00

614-87010  
 

0710 *OPTICAL TRANSCEIVER 1.000 0.000

EACH 0.000 0.00

2,116.16000 0.000 0.00

614-87020  
 

0715 *CONSTRUCTION SURVEYING 1.000 0.100

L S 0.200 33,389.10

166,945.50000 0.300 50,083.65

625-00000  
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0720 *CONSTRUCTION SURVEYING (HOURLY) 250.000 0.000

HOUR 0.000 0.00

151.45000 0.000 0.00

625-00001  
 

0725 *MOBILIZATION 1.000 0.500

L S 0.000 0.00

432,036.63000 0.500 216,018.32

626-00000  
 

0730 PUBLIC INFORMATION SERVICES 1.000 0.400

L S 0.000 0.00

5,436.66000 0.400 2,174.66

626-01000  
 

0735 *THERMOPLASTIC PAVEMENT MARKING 7,478.000 0.000

SF  0.000 0.00

5.19000 0.000 0.00

627-00002  
 

0740 *EPOXY PAVEMENT MARKING 166.000 0.000

GAL 0.000 0.00

67.43000 0.000 0.00

627-00005  
 

0745 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 200.000 10.000

GAL 0.000 0.00

25.93000 10.000 259.30

627-00012  
 

0750 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 
(WORD-SYMBOL) 

1,608.000 57.000

SF  0.000 0.00

15.04000 57.000 857.28

627-30405  
 

0755 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

1,801.000 0.000

SF  0.000 0.00

9.85000 0.000 0.00

627-30410  
 

0760 *FLAGGING 12,000.000 541.500

HOUR 50.500 1,010.00

20.00000 592.000 11,840.00

630-00000  
 

0765 *TRAFFIC CONTROL INSPECTION 332.000 23.000

DAY 12.000 884.40

73.70000 35.000 2,579.50

630-00007  
 

0770 *TRAFFIC CONTROL MANAGEMENT 340.000 28.000

DAY 6.000 2,084.70

347.45000 34.000 11,813.30

630-00012  
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0775 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000

EACH 0.000 0.00

105.29000 0.000 0.00

630-80335  
 

0780 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 0.000

EACH 0.000 0.00

157.93000 0.000 0.00

630-80336  
 

0785 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 2.000

EACH 0.000 0.00

52.64000 2.000 105.28

630-80341  
 

0790 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 67.000 22.500

EACH 0.000 0.00

105.29000 22.500 2,369.03

630-80342  
 

0795 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 21.000 10.500

EACH 0.000 0.00

105.29000 10.500 1,105.55

630-80343  
 

0800 *PORTABLE MESSAGE SIGN PANEL 3.000 1.500

EACH 0.000 0.00

12,634.71000 1.500 18,952.06

630-80355  
 

0805 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

2,105.79000 0.500 1,052.90

630-80358  
 

0810 *DRUM CHANNELIZING DEVICE 300.000 14.000

EACH 4.500 189.54

42.12000 18.500 779.22

630-80360  
 

0815 CONCRETE BARRIER (TEMPORARY) 2,700.000 1,350.000

LF  0.000 0.00

38.44000 1,350.000 51,894.00

630-80370  
 

0820 *TRAFFIC CONE 200.000 50.000

EACH 0.000 0.00

4.21000 50.000 210.50

630-80380  
 

0825 *IMPACT ATTENUATOR (TEMPORARY) 1.000 0.000

EACH 0.000 0.00

5,264.46000 0.000 0.00

630-85010  
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0830 F/A ANTICIPATED CMO 347,596.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0835 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0840 F/A PARTNERING 5,000.000 3,185.860

F A 0.000 0.00

1.00000 3,185.860 3,185.86

700-70011  
 

0845 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0850 F/A QUALITY INCENTIVE PAYMENT 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0855 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0860 F/A FUEL COST ADJUSTMENT 50,000.000 -6,598.410

F A 0.000 0.00

1.00000 -6,598.410 -6,598.41

700-70034  
 

0865 F/A EROSION CONTROL 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0875 F/A FURNISH & INSTALL ELECTRICAL SERVICE 83,357.600 83,357.600

F A 0.000 0.00

1.00000 83,357.600 83,357.60

700-70082  
 

CAT 0200 $58,367.54 1,297,550.54CURRENT AMT 7,749,925.62 $$

CAT NO0300 WALL 1 

0880 STRUCTURE EXCAVATION 559.000 0.000

CY  0.000 0.00

2.61000 0.000 0.00

206-00000  
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PERIOD
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CAT NO0300 WALL 1 

0885 *STRUCTURE BACKFILL (CLASS 1) 14,337.000 0.000

CY  0.000 0.00

12.03000 0.000 0.00

206-00100  
 

0890 *MECHANICAL REINFORCEMENT OF SOIL 8,175.000 0.000

CY  0.000 0.00

14.03000 0.000 0.00

206-00360  
 

0895 *BLOCK FACING 23,930.000 0.000

SF  0.000 0.00

12.26000 0.000 0.00

504-04410  
 

0900 *CONCRETE CLASS B 65.000 0.000

CY  0.000 0.00

342.20000 0.000 0.00

601-01000  
 

0905 *REINFORCING STEEL (EPOXY COATED) 6,560.000 0.000

LB  0.000 0.00

2.48000 0.000 0.00

602-00020  
 

CAT 0300 $0.00 0.00CURRENT AMT 620,521.95 $$

CAT NO0301 WALL 2 

0910 STRUCTURE EXCAVATION 233.000 0.000

CY  0.000 0.00

2.61000 0.000 0.00

206-00000  
 

0915 *STRUCTURE BACKFILL (CLASS 1) 306.000 0.000

CY  0.000 0.00

12.03000 0.000 0.00

206-00100  
 

0920 *MECHANICAL REINFORCEMENT OF SOIL 213.000 0.000

CY  0.000 0.00

14.03000 0.000 0.00

206-00360  
 

0925 STEEL SHEET PILING (TYPE I) 2,800.000 0.000

SF  0.000 0.00

17.27000 0.000 0.00

501-00000  
 

0930 *BLOCK FACING 743.000 0.000

SF  0.000 0.00

12.26000 0.000 0.00

504-04410  
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CAT NO0301 WALL 2 

0935 CONCRETE CLASS B 6.000 0.000

CY  0.000 0.00

342.20000 0.000 0.00

601-01000  
 

0940 *REINFORCING STEEL (EPOXY COATED) 582.000 0.000

LB  0.000 0.00

2.48000 0.000 0.00

602-00020  
 

CAT 0301 $0.00 0.00CURRENT AMT 68,239.44 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0945 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

29,076.65000 1.000 29,076.65

620-00002  
 

0950 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,375.99000 1.000 25,375.99

620-00012  
 

0955 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

2,167.53000 2.000 4,335.06

620-00020  
 

CAT 0400 $0.00 58,787.70CURRENT AMT 58,787.70 $$

PROJECT TOTAL 58,367.54 $ 1,356,338.24CURRENT AMT 8,497,474.71 $$


